
TOWN OF NEWINGTON 
 

SCHOOL CODE COMPLIANCE PROJECT BUILDING COMMITTEE  
 

SPECIAL MEETING MINUTES 
 

May 14, 2015 
 

TOWN HALL CONFERENCE ROOM L100 
 
 
 

I. Call to Order –Chairperson Nagel called the meeting to order at 4:48 
PM. 

 
II. Roll Call – Members present: Dave Nagel, Chairperson; Clarke 

Castelle, and Bob Tofeldt. Others present: Lou Jachimowicz, Chief 
Finance and Operations Officer; Mark Welch, Oak Park Architects; 
and Jeff Baron, Director of Administrative Services. 

 
III. Public Participation – None. 

 
IV. Approval of prior meeting minutes – Mr. Castelle made a motion that 

the minutes of the November 5, 2014 meeting be approved as 
presented. Second to the motion was made by Mr. Tofeldt. The motion 
passed unanimously. 

 
V. Project status – the 2014 work has reached completion, except for the 

approval of the change order at this meeting.  
 

VI. Discuss and take action on change orders – there are two change 
orders for the Committee’s consideration. The first is a credit of 
$2,610 from LTC Construction for the benches at the High School 
baseball field that were not installed. The second is for $616.27 for 
Pioneer Builders to relocate a damper to allow service personnel to 
have better access to it. Mr. Tofeldt made a motion to accept the 
change order for a credit of $2,610 from LTC Construction and also to 
accept the change order request from Pioneer Builders for $616.27, as 
presented. A second to the motion was made by Mr. Castelle. The 
motion passed unanimously by a vote of 3 YES to 0 NO. 

 
VII. Any other business pertinent to the Committee – For the OCR (Office 

of Civil Rights) work, the change order to LTC Construction 
completed that phase of the project. The Pioneer Builders change order 
completes the state project for the music wing. The OCR project 
balance is about $200,000. The next CIP process is expected to see a 



request to allow Oak Park Architects to design the final phase to 
exhaust the present financial commitment from the state. The OCR 
issues are still being addressed in a timely fashion. Remaining items 
are classroom doors and some toilets that are not fully accessible. The 
Building Committee will need to accept the Music Wing project at a 
future meeting. 

 
VIII. Public Participation – None. 

 
IX. Committee response to public participation – None. 

 
X. Adjournment – The meeting adjourned at 4:57 PM. 

 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 


